TEIS- CAPITAL PROJECTSBUDGETING AND REPORTING SYSTEM
Project Detail - Comparison Report

[-90/Vantage - Upgrade I TS Components

ProjectI D(PIN): 209002M Bond Eligible: N Per cent Complete: 1% Revenue Package: PEF
Description: Upgrade VMS boards, wind warning system, and cameras.
Book Description: Upgrade several ITS systems at Vantage by installing new VMS boards, installing sign structures, updating a wind warning system, updating a speed detections system,
installing cameras, and radio communications equipment.
Route: Interstate 90 Mile Posts: 136.00 - 138.40 DOT Region: North Central
Program/Sub-Program: Preservation / Other Fecilities County: Grant
Sub-Category: Major Drainage/Electrical Systems Congressional District(s): 04
Improvement Types: Major Elect. Rehab - Motorist Information/Systems Monitoring Legidative Districts(s): 13
Major Corridor: Unassigned Urban Area: Unassigned
Project Origin: Unassigned L ocation: Vantage
Project Costs Project Status
21 - 23 - All Phases - All Fund Types Total - All Phases - All Fund Types
Phase CPMS-DM CURR-DM Variance CPMS-DM CURR-DM Variance Start Date  End Date Phase Status

Preliminary Engineering 147,447 147,447 0 152,206 152,206 0 03/29/2021  04/14/2022 Active Delivery Project

Federal STP- MVA 141,599 141,599 0 146,118 146,118

State - MVA 5,849 5,849 0 6,088 6,088 0
Construction 1,598,992 1,598,992 0 1,598,992 1,598,992 0 04/14/2022  03/23/2023 Active Delivery Project

Federal STP- MVA 1,567,012 1,567,012 0 1,567,012 1,567,012 0

State - MVA 31,980 31,980 0 31,980 31,980 0
Project Total 1,746,439 1,746,439 0 1,751,198 1,751,198 0

Federal STP- MVA 1,708,611 1,708,611 0 1,713,130 1,713,130

State - MVA 37,828 37,828 0 38,068 38,068 0
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